

FIGURE 4K.1 KEY CONSULTATION STAGES AND ACTIONS

			Phase 1	Phase 2	Phase 3	Phase 4
CORRIDOR	TASK ORDER	SCHEME NAME	Pre Submission	Consultation linked to final JLTP Activities	Initial Consultation: Detailed Scheme Proposals	Individual Corridor Consultations
1	7001	M32 Junction 2 to Houlton Street Bus Lane	Completed	Completed	October 2007	
	4008	A4018 / Lysander Road Roundabout	Completed	Completed	October 2007	
2	4007	Lysander Road (Retail Park to Merlin Road)	Completed	Completed	October 2007	
	4006	Lysander Road (Pegasus Road to Retail Park)	Completed	Completed	October 2007	
	2015	A4018 Park Street and The Triangle	Completed	Completed	January 2009	
	2013	A4018 Westbury Road	Completed	Completed	January 2009	
	2014	A4018 Whiteladies Road	Completed	Completed	October 2007	
	1005	A4 Twerton Fork	Completed	Completed	October 2007	
3	1004	A4 Hicks Gate	Completed	Completed	October 2007	
	1007	A4 Upper Bristol Road	Completed	Completed	October 2007	
	2016	A4 Callington Road to Stockwood Road	Completed	Completed	October 2007	
	2017	A4 Totterdown Bridge to Three Lamps	Completed	Completed	October 2007	
	1006	A4 Newbridge Road	Completed	Completed	October 2007	
	4	4010	Route 73 Signal Priority (one site)	Completed	Completed	October 2007
2018		Filton Avenue / Lockleaze Road Signals	Completed	Completed	October 2007	
4014		New Road Bus Link	Completed	Completed	October 2007	
4011		Aztec West Roundabout	Completed	Completed	October 2007	
4016		Filton Avenue Northbound Bus Lane	Completed	Completed	October 2007	
4015		Great Stoke Way Southbound Bus Lane	Completed	Completed	October 2007	
5	4009	Route 73 Pegasus Road	Completed	Completed	October 2007	
	2020	A432 Muller Road Junction	Completed	Completed	March 2008	
	2019	A432 Staple Hill to Lodge Causeway	Completed	Completed	October 2007	
6	2021	A432 Coombe Road to Robertson Road	Completed	Completed	April 2008	
	1008	A37 Staunton Lane Signals	Completed	Completed	October 2007	
	2023	A37 Haverstock Road to Three Lamps	Completed	Completed	October 2007	
7	4020	A4174 Westbound to B4058 Frenchay	Completed	Completed	May 2008	
	4026	A4174 Abbey Wood Eastbound Bus Gate	Completed	Completed	February 2008	
	4021	A4174/M32 Junction 1 Roundabout Works	Completed	Completed	March 2008	
	4025	Abbey Wood Roundabout Signalisation	Completed	Completed	January 2008	
	4022	A4174 Coldharbour Lane to M32	Completed	Completed	October 2007	
	4024	Coldharbour Lane Bus Lanes	Completed	Completed	October 2007	
8	2024	A370 Plimsoll Bridge	Completed	Completed	October 2007	
	3003	B3440 Locking Road / New Bristol Road	Completed	Completed	October 2007	
	3004	M5 J21 Westbound Approach	Completed	Completed	October 2007	
	3005	A370 Congresbury Bus Lane	Completed	Completed	April 2008	
9	3008	St Georges Hill / Portbury High Street HOV Lane	Completed	Completed	March 2008	
	3009	A369 Beggar Bush Lane HOV Lane	Completed	Completed	July 2008	
	3010	A369 Bridge Road Signals	Completed	Completed	October 2007	
10	1010	A367 Midford Rd to Red Lion	Completed	Completed	October 2007	
	1012	A367 Bear Flat	Completed	Completed	October 2007	
	1011	A367 Wellsway Lower	Completed	Completed	October 2007	
	1009	A367 Odd Down	Completed	Completed	October 2007	