
Scheme   2010/ 

2011 

2011/ 

2012 

2012/ 

2013 

2013/ 

2014 

2014/ 

2015 

2015/ 

2016 

2016/ 

2017 

2017/ 

2018 

2018/ 

2019 

2019/20 

onwards 

Greater Bristol Bus Network             

Bath Transportation Package             

Weston Package Phase 1 Decoupled low cost  
option 

            

Rapid Transit Ashton Vale to Temple Meads and 
Bristol City  

            

North Fringe to Hengrove Package             

South Bristol Link             

Portishead Rail Corridor 
    

        

Greater Bristol Metro Rail Project             

M5 Junction 21 Bypass  

       
        

Callington Road Link/Bath Road  
Improvements 

            

Rapid Transit Emersons Green to  
Temple Meads             

2008/ 

2009 

West of  England RFA2 Prioritised Major Schemes ProgrammeWest of  England RFA2 Prioritised Major Schemes ProgrammeWest of  England RFA2 Prioritised Major Schemes ProgrammeWest of  England RFA2 Prioritised Major Schemes Programme    

Technical work to support funding bid to DfT 

 DfT assess and approve bid/ Planning and other consents/Procurement 

Implementation 

 

 

 

2009/ 

2010 


