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Quality of Life Challenges

• £350m pa cost of congestion today
• £600m pa cost of congestion 2016
• 1m people, 0.5m jobs 
• draft revised Regional Spatial Strategy
• Growth Point agenda
• Regional Funding Allocation



RFA Prioritised Schemes



•Being Implemented
Greater Bristol Bus Network, Cost £70m, 
Implementation 2008-11 

•Achieved Programme Entry from DfT
Bath Package £54m 2010-12

•Major Scheme Bids for Submission January 2009
Weston Package £23m 2011-15
Rapid Transit Ashton Vale – Temple Meads
£35m 2011-13

JLTP 2006-11: Delivery of 
Major Schemes



Greater Bristol Bus Network
• Full Approval granted May 2008
• Progress made on 

implementation
• Programme of local consultation 

in line with implementation 
profile

• Links with Greater Bristol Cycling 
City programme



Bath Package

• Programme Entry granted October 2007
• Review of Park & Ride recommended new 1,300 

space A4 Eastern Bath site

• Engagement with stakeholders 
ongoing

• Planning applications submitted 
late 2008

• Aim to achieve Full Approval 
March 2010



Rapid Transit – Ashton Vale to 
Temple Meads

• Ashton Vale to Temple Meads
– Sustainable transport corridor
– Links with new development 

(potential 10,500 dwellings, possible new 
stadium, Wapping Wharf, Cabot Circus, 
Temple Quay developments)

– Feeder services from further afield
• Consultation – Autumn 2008

• Joint Transport Committee – approval of Bid Jan 2009



Weston Package
• Shortlist of Package elements costed and assessed 

(eg M5 J21 improvements, better facilities at Worle
Station, possible Park and Ride site)

• Feedback currently being sought on Package via 
website/’North Somerset Life’ article

• Proposed approval at 
Council Executive on 16 
December

• Reported to Joint 
Committee January 
2009



Development Work in Progress (Bids 2009-12, 
Implementation 2013-17): 

• Rapid Transit Hengrove - North Fringe, 

• South Bristol Link (Phases 1 & 2), 

• Rapid Transit Emerson’s Green - Temple Meads, 

• Callington Road Link, 

• Rapid Transit Bath – Cribbs Causeway

JLTP 2006-11: Major Schemes



South Bristol Link (Ph 1 and 2)
• 25 scheme options reduced to short list of 6
• Options (road and Rapid Transit) assessed 

against scheme objectives to reduce 
congestion, support regeneration and SW 
urban extension

• Consultation on options November 2008 
• Outcomes of consultation and technical 

assessment used to identify preferred option 
• Planned bid submission August 2009



Callington Road Link

• 5 options (road, Rapid 
Transit and off route 
measures) being tested 
and assessed against 
scheme objectives 

• Proposed consultation in 
summer 2009

• Planned bid submission 
2010



Rapid Transit Network
• Hengrove to North Fringe

– Studies commissioned Autumn 2008 – modelling and 
appraisal, design and costing, consultation

– Links with key developments and regeneration (eg 
Hengrove Park mixture of health, leisure, skills 
academy, employment, housing)

– Consultation route options Spring 2009
– Bid submission Autumn 2009

• Temple Meads to Emerson’s Green
– Evaluation of alternative route options underway, 

reporting Spring 2009
– Links with key developments (Science Park, housing)
– Proposed consultation 2009/proposed bid submission 

2009/10



Transport Innovation Fund

• ‘Our Future Transport’

• Extensive package of 
measures to reduce 
congestion

• Charging regimes

• Stakeholder engagement



Transport Innovation Fund
• Technical work currently seeking to 

balance needs of:-
- Congestion reduction
- Addressing wider JLTP objectives
- Meeting Government funding requirements
- Sound financial strategy
- Measure of acceptability
• Anticipate bid considered by authorities in 

2009



Joint Governance and Delivery
• Joint Transport Committee 

- 4 Executive Members
- recommend the JLTP to authorities and take 
responsibility for its delivery 
- public meetings

• Joint Scrutiny Committee 
- 12 Members (cross party)  

• Local Authority Delivery Vehicle
- advise and commission contracts for delivery 
of major infrastructure
- ensure delivery



Multi Area Agreements
• Greater integration of spatial and transport 

priorities, planning and investment
• Joint planning, delivery and value for money 
• Increased local powers - public transport
• Increase the pace of delivery
• Formal agreements with Highways Agency, 

Network Rail and Rail Operators



Communications

• Transport News Autumn 2008

• Joint Transport Press Officer

• new transport brand

• Joint Transport Forum
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